

## **Annex B – Further details and schedule of lift upgrading work**

The upgrading works for the lifts at all 13 BPLRT stations will be carried out in phases (see below). There will be no lift access at affected platforms during lift upgrading works. To minimise the impact on commuters, lift replacement will be carried out at one platform of each station at a time. The upgrading schedule has also been optimised to reduce the impact on commuters while keeping the safety of works in mind. BPLRT commuters who require lift access are advised to consider the following alternatives to complete their journeys:

- a. Commuters may use existing wheelchair friendly bus services that serve Bukit Panjang and/or Choa Chu Kang. These include Services 67, 171, 920, 922, 960, 963, 972, 972M, 973, 974 and 976.
- b. To support mobility needs of wheelchair users who prefer to use the LRT, LTA has also worked with our contractor to provide a mechanised stair climber service at affected platforms. This service can be used by users of standard and light mechanised wheelchairs. Commuters who wish to use this service are encouraged to pre-book this service through a QR code or phone hotline provided on posters at all BPLRT stations.
- c. Alternatively, when accessing a platform where the lift is being upgraded, commuters can instead use the lift at the opposite platform, travel one stop, and then cross to the other platform to continue their journey in their intended direction. When exiting, instead of alighting at a platform where the lift is being upgraded, commuters can alight one station later, cross to the opposite platform, and then take the LRT back to their original destination and alight at the platform where the lift remains in service.

### **Schedule for Lift Upgrading**

<b>Phase</b>	<b>Duration</b>	<b>Stations Affected</b>	<b>Platform/Direction</b>
1	August – November 2025	BP2 South View	Platform 1 (Towards Choa Chu Kang)
		BP4 Teck Whye	
		BP8 Pending	Platform 1 (Service B via Petir)
		BP10 Fajar	
		BP12 Jelapang	
2	December 2025 – March 2026	BP2 South View	Platform 2 (Towards Bukit Panjang)
		BP4 Teck Whye	Platform 2 (Service A via Senja)
		BP8 Pending	
		BP10 Fajar	
		BP12 Jelapang	
3	April – July 2026	BP3 Keat Hong	Platform 1 (Towards Choa Chu Kang)
		BP5 Phoenix	Platform 1 (Service B via Petir)
		BP7 Petir	
		BP9 Bangkit	
		BP11 Segar	
		BP13 Senja	
4	August – November 2026	BP3 Keat Hong	Platform 2 (Towards Bukit Panjang)
		BP5 Phoenix	Platform 2 (Service A via Senja)
		BP7 Petir	
		BP9 Bangkit	
		BP11 Segar	
		BP13 Senja	
5	December 2026 – March 2027	BP1 Choa Chu Kang	<i>Both directions</i>
		BP6 Bukit Panjang	<i>Operations as normal as alternate lifts are available</i>